From: Schindler, Jason

To: Ferreira, Steve

Cc: Ansari, Ramin; Peachey, Bryan; Blarr, Steve; Devorak, Coleen; Sontag, John
Subject: RE: Hatco Project Update - December 2019

Date: Friday, January 17, 2020 12:46:11 PM

Attachments: 2019-09 AOC 23 Crown Proposed Excavation Area.pdf

Steve,

Responses to your specific questions have been added in green to the original message below. When
you are available we would like to meet with you and review the project status. Let me know if there
are any dates that will work for you in the next few weeks.

Thanks,

Jason

Jason Schindler

Principal Project Manager

Weston Solutions, Inc.

205 Campus Drive

Edison, NJ 08837

Tel: 732-417-5804

Cell: 732-740-5529

Fax: 732-417-5801

www.westonsolutions.com [westonsolutions.com]

From: Schindler, Jason

Sent: Thursday, January 16, 2020 8:42 AM

To: Ferreira, Steve <Ferreira.Steve@epa.gov>

Cc: Ansari, Ramin <Ramin.Ansari@lanxess.com>; Peachey, Bryan
<Bryan.Peachey@WestonSolutions.com>; Blarr, Steve <Steve.Blarr@WestonSolutions.com>;
Devorak, Coleen (Coleen.Devorak@WestonSolutions.com)
<Coleen.Devorak@WestonSolutions.com>; Sontag, John <John.Sontag@WestonSolutions.com>
Subject: RE: Hatco Project Update - December 2019

Hi Steve,

| will get back to you today or tomorrow with updated information in response to your questions
below. | think it would be beneficial if we could meet and go over the background and status of the
project sometime in the next few weeks. Let me know if you are available.

Thanks,

Jason

Jason Schindler

Principal Project Manager

Weston Solutions, Inc.

205 Campus Drive

Edison, NJ 08837

Tel: 732-417-5804

Cell: 732-740-5529

Fax: 732-417-5801

www.westonsolutions.com

From: Ferreira, Steve [mailto:Ferreira.Steve@epa.gov]
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Sent: Wednesday, January 15, 2020 9:25 AM

To: Schindler, Jason <Jason.Schindler@WestonSolutions.com>
Subject: RE: Hatco Project Update - December 2019

** External Email **

Hi Jason:

Spoke with Jim and we have the following comments on the progress report below in red.
Any questions, please let me know.

Steve

Steve, Tony, Mark,

Here is a short update of activities for the Hatco project during December 2019:

-On December 30, 2019, USEPA notified Weston of a change in contact from James
Haklar to Steve Ferreira.

- Weston provided quarterly progress report number 57 on December 30, 2019.

- Weston continued light non-aqueous phase liquid (LNAPL) recovery operations. During
December, Weston transferred a total of 15 gallons of LNAPL from the automated
recovery system. Total recovery to date:

010,256 gallons recovered using skimmer pumps and bailers since March 2011;

03,200 gallons recovered and shipped offsite in liquid phase during the SE Leg
remediation; and

025,000 gallons estimated in LNAPL-saturated soils shipped for offsite disposal
during the SE Leg remediation.

- Weston is working with LANXESS to complete the site-wide cap design and to finalize
the plans for the field sampling program that is needed to determine the final cap
extent. A wetland disruption permit will be required to complete the field sampling
program; the permit application was submitted to NJDEP on December 4. Will EPA
have a chance to review the sampling plan? Yes, Weston will provide the work
plan to you for review once we receive final approval from the property owner.

- An emergency permit modification to address additional streambank erosion in Slingtail
Creek was granted by NJDEP on October 23, 2019. Contractor selection is in process.
Weston expects to implement the field program in January.

- Weston is continuing to work with the property owners to evaluate impacts to the
Channel D/AOC 25 area, south of Riverside Drive.

- Weston has completed the remediation of Woodbridge Pond sediments. Weston is
currently preparing the Remedial Action Report for AOC 24.

- Weston is preparing a work plan and permit modification application necessary to
remove an isolated area of PCB-contamination identified in the wetland portion of the
Crown Relocators property (part of Hatco AOC 23). Can Weston provide EPA with
more details about this action? During remediation of Woodbridge Pond Weston
identified contamination in sediment in an area adjacent to the northeastern edge


mailto:Jason.Schindler@WestonSolutions.com

of the planned dredge area. Information on plans for work in this area was
communicated to EPA by email dated June 14. During that work Weston
determined that an isolated area of surficial sediment contamination (upper 6 to
12 inches) was present in mapped wetlands on the adjacent property owned by
Crown Relocators. This area could not be remediated under the approved
wetland disruption permit. The area covers approximately 150 square feet within
the mapped wetland and contains total PCB concentrations up to 14 mg/kg (see
attached preliminary drawing). Weston is working with the property owner to
prepare the NJDEP permit application and, once approved, Weston plans to
remove this contaminated sediment and collect post-removal verification samples
following the same procedures as described in the approved RAWP Addendum 4.
We will provide our proposed plan to USEPA and the LSRP for review in
advance.

- Weston is continuing preparations of the remedial action progress reports for the
completed Southeast Leg, Northeast Impoundment and Former Lagoon Cap
remediation projects.

- Weston and the LSRP worked with NJDEP to combine the regulatory case involving the
discharge to the reconstructed onsite wetlands (reported on June 19, 2018; Case No.
18-06-22-1109-21) with the Hatco remediation project. Weston has prepared the
sampling plan to assess the onsite wetland and to determine the extent of remediation
that may be required, which is currently being reviewed by Lanxess. When can EPA
expect to review this sampling plan? We do have some concerns since this plan
has been under review by Laxness for some time now. LANXESS was provided
sampling plan on December 30, 2019 and provided comments to Weston on
January 6, 2020. Weston is in discussion with LANXESS about a few minor
details regarding the sampling plan. We expect to have this plan available for
review by USEPA within the next two weeks.

Thanks,

Jason

Jason Schindler

Principal Project Manager
Weston Solutions, Inc.
205 Campus Drive
Edison, NJ 08837

Tel: 732-417-5804

Cell: 732-740-5529

Fax: 732-417-5801
www.westonsolutions.com

CONFIDENTIALITY: This email and attachments may contain information which is
confidential and proprietary. Disclosure or use of any such confidential or
proprietary information without the written permission of Weston Solutions,
Inc. is strictly prohibited. If you received this email in error, please
notify the sender by return e—mail and delete this email from your system.
Thank you.

WARNING: External Email: This email originated outside of Weston Solutions. DO NOT

CLICK on any links or attachments unless you recognize the sender and are expecting the
email.


http://www.westonsolutions.com/

CONFIDENTIALITY:: This email and attachments may contain information which is
confidential and proprietary. Disclosure or use of any such confidential or proprietary
information without the written permission of Weston Solutions, Inc. is strictly prohibited. If
you received this email in error, please notify the sender by return e-mail and delete this email
from your system. Thank you.
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